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News from the MissionNews from the Mission

• [Will focus here on topics not covered elsewhere on the agenda]

• Rebaseline process recently completed

– launch is scheduled for August 2007

• Launch vehicle activities continuing

– Technical interchange meeting (TIM) this week; Mission
Integration Working Group (MIWG) meeting in August; ATP
(turning on the contract) in September.

• SWIFT lessons learned session last week

• Ground system implementation proceeding

– facility space taking shape at Goddard

– first Mission Operations Center (MOC) software release (next
one in Sept)

– first Ground Readiness Test (of 7 planned) in April.  Next ones
in June and September
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Spacecraft StatusSpacecraft Status

• Flight structure  fabrication complete, mass models integrated,
and structure successfully qualified

• Harness integrated

• Completing flight boxes (~3/4 of components delivered)

• Spacecraft integration starting

• A current issue: working through a problem found in other
projects with earlier version of critical release mechanism part
(Qwknut) for our solar arrays and Ku-band antenna.
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•The GLAST mission is completing the fabrication phase and has
started integration.

•LAT, GBM, and spacecraft assembly complete by early 2006.

•Delivery of the LAT and GBM instruments for observatory
integration spring 2006.

•Observatory integration and test spring 2006 through summer
CY07.

•Launch in August 2007… Science Operations begin within 60 days.
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